

# Project Labor Agreements (PLAs)

## February 2017

### Background:

On February 6, 2009, President Obama signed [Executive Order 13502 titled "Use of Project Labor Agreement for Federal Construction Projects."](#) This Executive Order encourages executive agencies to consider requiring the use of PLAs on large-scale direct Federal construction projects (defined as a project with a total cost of \$25 million or more). Specifically, section 3 allows agencies to require the use of a PLA in Federal contracts where such use will: ". . . (i) advance the Federal Government's interest in achieving economy and efficiency in Federal procurement, producing labor-management stability, and ensuring compliance with laws and regulations governing safety and health, equal employment opportunity, labor and employment standards, and other matters, and (ii) be consistent with law." By its terms, section 3 applies only to Federal procurement, not contracts awarded under Federal financial assistance programs. With respect to projects receiving Federal financial assistance, section 5 provides, "This order does not require an agency to use a project labor agreement on any construction project, nor does it preclude the use of a project labor agreement in circumstances not covered by the order, including leasehold arrangements and projects receiving Federal financial assistance." Section 7 directs OMB, within 180 days of the date of the Executive Order, to issue recommendations with respect to the use of PLAs in construction contracts receiving Federal financial assistance.

The order also revokes two Executive Orders that were issued by the previous Administration (Executive Order 13202 of February 17, 2001, and Executive Order 13208 of April 6, 2001) and directs agencies, to the extent permitted by law, to revoke any orders, rules or regulations implementing Executive Orders 13202 and 13208.

### Current Status:

The FHWA is implementing the Executive Order through guidance issued on May 7, 2010.

The following is a summary of all Federal-aid projects for which a PLA has been approved after May 7, 2010, by the Division Office for use in that State. Refer to Tables A and B for additional information on these projects.

<u>State</u>	<u>No. Approved PLAs</u>
California	10
Connecticut	1
District of Columbia	1
Illinois	296
City of Chicago	58
Massachusetts	3
Minnesota	6
New York	6
Pennsylvania	<u>1</u>
Total	381

## Talking Points:

- On May 7, 2010, the FHWA issued the memorandum “[Interim Guidance on the use of Project Labor Agreements](#).” FHWA had anticipated additional guidance on implementation for Federal assistance programs from OMB, but no additional guidance has been issued. A State DOT may be approved to use a PLA if they have made a reasonable showing that the use of a PLA on a project will advance the interests of the government, and it is structured in a manner so as to be effective in securing competition, as required in 23 U.S.C. 112.

On July 14, 2009, the Federal Civilian Agency Acquisition Council issued a notice of proposed rulemaking to amend the FAR to implement EO 13502. There were approximately 960 comments received regarding this proposed rule. On April 13, 2010, the final rule was issued and the proposed modifications to the FAR became effective on May 13, 2010.

- In September/October 2009, the Department of Labor issued an advertisement for bids for the construction of a \$35 million 160,000 square foot Job Corps Center in Manchester, NH. The project included a requirement that the winning contractor negotiate and enter into a PLA. A contractor filed a bid protest with GAO alleging a violation of the Competition in Contracting Act. The contractor’s bid protest was supported by the Association of Builders and Contractors. On November 11, the DOL withdrew the advertisement for the project citing the need to reevaluate the issues involved in the PLA requirement.
- An opinion from the FHWA Chief Counsel’s office indicates that the Executive Order’s authorization to use a PLA on a large scale construction project applies to direct Federal procurement, but not to Federal assistance programs such as the Federal-aid highway program. However, while not specifically addressing whether a PLA should be used in Federal assistance programs, the order notes that it does not preclude the use of a PLA in these circumstances.
- Typically, PLAs require construction contractors to enter into pre-hire collective bargaining agreements with local unions to set certain hiring, payment and working conditions for all workers for the duration of the contract. The mandatory use of a PLA effectively places contractual requirements on the prime contractor and subcontractors that are typically met by union contractors, but which would not apply to non-union contractors. Non-union contractors state that such labor agreements are not necessary as the US Department of Labor requirements for prevailing wages, construction safety, and contract work hours already provide sufficient employee protection.
- The chief advantage generally cited in support of a PLA is that they guarantee labor harmony by including a no-strike/no-lockout provision.
- Historically, industry associations such as the Associated General Contractors of America (AGC) and the Associated Builders and Contractors (ABC) have opposed PLAs as the requirement for a union agreement limits or precludes non-union contractors from bidding or participating in the contract. AGC and ABC believed that

the mandatory use of PLAs conflicts with existing FHWA policy by placing restrictions on the competitive bidding process, by limiting the contractor's selection of employees, by functioning as a geographic hiring preference and by limiting the ability of non-union firms to compete.

- Many minority and Disadvantaged Business Enterprise (DBE) contractors believe that PLAs are noncompetitive and discriminatory. Historically, many of these firms have been non-union companies who believe that PLAs prevent small businesses and minority owned firms from competing for publicly funded construction contracts. The National Association of Minority Contractors (NAMC) reported that the use of PLAs by the City of Philadelphia would mean that 80 percent of the construction work force in the Philadelphia area will be barred from participating because they have chosen not to join a union. [NAMC's web page](#) indicates that ninety-eight percent of black-owned construction companies are nonunion, and thus a contracting agency's requirement for all contractors and subcontractors to agree to the terms of a PLA presents a significant barrier to many minority and small non-union contractors.

While the use of PLAs does not prevent non-union contractors from bidding or providing subcontract quotations, associations such as the NAMC and other small, open-shop groups believe that the use of PLAs will limit competition, drive up prices and limit the availability of DBEs on Federal-aid projects.

#### **A Brief History of PLAs, Executive Orders and Transportation Programs:**

- On June 5, 1997, President Clinton issued a memorandum to the Heads of Executive Departments and Agencies on the "Use of Project Labor Agreements for Federal Construction Projects."
- On April 22, 1998, Transportation Secretary, Rodney Slater issued a directive to each USDOT operating mode that ". . . strongly encourage each operating administration to authorize and promote the use of project labor agreements by its financial assistance recipients for DOT-assisted construction projects, consistent with underlying legal authorities."
- On May 27, 1999, the FHWA issued guidance on the types of factors that should be considered in determining whether a PLA should be used.
- On February 17, 2001, President George W. Bush signed Executive Order 13202 titled "Preservation of Open Competition and Government Neutrality Towards Government Contractors' Labor Relations on Federal and Federally Funded Construction Projects." This Executive Order essentially revokes the Clinton memorandum and prohibits owners from requiring PLAs on Federally assisted construction projects.
- April 2001 President Bush amended his directive to exempt projects with a PLA established before his 2/17/01 executive order. Executive Order 13208 provides additional guidance on existing PLAs that are not subject to Executive Order 13202.
- On October 5, 2001, the FHWA issued the "PLA Standards" guidance on the types of factors the FHWA would consider in order to find the use of a PLA to be more cost

effective, as provided under 23 USC 112 whenever a method other than competitive bidding is used.

- The [FHWA's December 7, 2001 decision](#) determined that Maryland SHA failed to demonstrate that its request for the use of a PLA was justified under the PLA Standards that were issued by FHWA on October 5, 2001. These standards were based on the competitive bidding principles in 23 USC 112 and FHWA's implementing regulations in 23 CFR Part 635.
- On July 12, 2002, the DC Circuit Court of appeals upheld the legality of Executive Order 13202 overturning a DC Federal District Court decision that enjoined the enforcement of the Order.
- On February 6, 2009, President Obama signed an Executive Order titled "Use of Project Labor Agreement for Federal Construction Projects." This encourages executive agencies to consider requiring the use of PLAs on large-scale direct Federal construction projects with a total cost of \$25 million or more.
- On May 7, 2010, the FHWA issued the memorandum "[Interim Guidance on the use of Project Labor Agreements.](#)"

#### **Overview of USDOT / FHWA PLA Implementation Policies that Supported PLAs:**

- To support President Clinton's June 5, 1997 memorandum, the USDOT General Counsel and Assistant Secretary for Transportation Policy, on March 19, 1999, issued a memorandum transmitting a document titled "Guidance on the Use of Project Labor Agreements (PLAs) on Federal Construction Projects and DOT-Assisted Construction Projects." Essentially, the guidance allowed the modes to use PLAs on a case-by-case basis where the PLA would ". . . advance the recipient's procurement interest and DOT's interest in cost, efficiency, and quality, and in promoting labor-management stability as well as compliance with applicable legal requirements, governing safety and health, equal employment opportunity, labor and employment standards, and other matters."
- FHWA's Program Manager for Infrastructure's May 27, 1999 memorandum implemented Secretary Slater's April 22, 1998 directive memorandum and the President's June 5, 1997 memorandum encouraging the use of PLAs. Specifically, the guidance in this memorandum provided that, prior to authorizing a PLA each FHWA Division Administrator was required to determine that:
  1. *"The use of a PLA is consistent with Federal, State, and local statutory and regulatory requirements.*
  2. *The requirements for a PLA can be stated so as to assure the opportunity for free and open competitive bidding.*
  3. *Past experience with construction projects in the location where the project will be performed indicates that a PLA will:*
    - (1) *Advance the Government's interest in reducing overall construction costs, improving efficiency, and enhancing equality, and*

*(2) Promote labor-management stability as well as compliance with applicable health and safety, equal opportunity and labor and employment standards.*

- 4. There is a probability of labor related delays in performance of the construction contract which would have a significant adverse impact on the mission of the Federal-aid recipient or operation of the facility.*
- 5. The labor organizations can provide a reliable source of skilled, experienced workers in all crafts needed on the job site for the duration of the project (taking into consideration other major construction work in the area).*
- 6. The influence of organized labor in your State is such that the project would benefit from uniform work rules and working conditions and established procedures for resolving labor disputes with no strike/no lock-out protections.”*

- In January 2001, Maryland DOT submitted a request to use a PLA on the Woodrow Wilson Bridge project. FHWA subsequently denied the request following the issuance of Executive Order 13202. After the U. S. District Court for the District of Columbia issued a preliminary injunction enjoining the FHWA from enforcing Executive Order 13202, Maryland DOT renewed its PLA request on August 20, 2001. On October 5, 2001, the FHWA issued PLA standards (based on 23 USC and 23 CFR requirements). These “standards” were criteria based on the competitive bidding requirements in 23 USC 112 and FHWA’s implementing regulations in 23 CFR 635. The FHWA used these standards in reviewing and disapproving Maryland DOT’s request in a decision document dated December 7, 2001.

**Attachment A: PLA PROJECTS APPROVED BY THE FHWA  
(5/7/10 to Present)**

#	State	County	State Contract #	Description	Cost (M)		Award	Award Cost (M)
					est.	Approved**		
1	IL	St. Clair	76C44	Construct I-70 Mississippi River Bridge	42.0	05/26/10	09/13/10	28.6
2	IL	Grundy	66408	Reconstruct I-80/Brisbane Road interchange	20.0	07/29/10	10/26/10	18.9
3	IL	Madison	76C93	Resurface 11.3 miles of I-55	30.0	07/29/10	10/06/10	42.3
4	IL	Rock Island	64815	Reconstruct I-280	23.1	09/21/10	02/15/11	22.4
5	IL	St. Clair	76882	Rehab IL-3 Union Pacific RR & Prairie DuPont Canal Bridge	20.0	09/21/10	06/10/11	14.5
6	IL	Jefferson	78172	Reconstruct 4.16 m of I-57/64 @ Mt Vernon	29.3	03/17/11	05/10/11	30.6
7	IL	Cook	60999	Rehab I-55 (Stevenson Expressway) bridge	40.6	05/16/11	08/25/11	37.7
8	IL	Effingham	74299	Reconstruct 2.8 miles I-57/I-70	35.0	05/16/11	02/10/12	41.5
9	IL	Madison	76A91	Replace I-270 bridge	100.0	05/16/11	07/19/11	104.0
10	IL	DuPage	60477	Reconstruct IL-53	44.9	06/14/11	08/08/11	45.5
11	IL	Winnebago	64813	Reconstruct US-2	30.0	06/14/11	09/12/11	20.9
12	IL	Morgan	72667	Reconstruct US-67	51.5	06/14/11	07/26/11	39.6
13	NY	Westchester	8110.13	Replace Crane Road Bridges over Bronx River & Metro North RR in Greenburgh & Scarsdale	46.0	09/26/11		47.0
14	IL	Kendall	66671	Reconstruct IL-47	45.0	10/06/11	01/10/12	29.4
15	IL	Bureau	66686	Reconstruct I-80	17.8	10/06/11	01/26/12	18.8
16	IL	Whiteside	64B80	Replace IL-40 Bridge	21.5	10/19/11	12/15/11	27.0
17	IL	Henderson	68083	Reconstruct IL-94	2.6	11/01/11	12/13/11	2.5
18	IL	Henderson	68298	Replace Carman Rd Bridge over Honey Creek	2.1	11/01/11	12/13/11	2.1
19	IL	McDonough	68A40	Construct US-136 bridge over IL-336	6.0	11/01/11	05/25/12	4.5
20	IL	Tazwell	68370	Reconstruct IL-8	19.1	11/15/11	04/03/12	10.2
21	IL	DuPage/Kane	62410	IL-64 new lane (3.55 miles), bridge rehab	37.4	11/22/11	03/19/12	39.6
22	IL	Williamson	78182	Reconstruct I-57/IL-13 interchange	45.0	11/22/11	02/10/12	40.5
23	IL	Kane & DuPage	60I22	Reconstruct I-38	32.9	11/22/11	10/10/12	25.8
24	IL	Winnebago	64C29	Reconstruct I-90	48.2	11/22/11	03/07/12	33.8
25	IL	Lake	62187	Reconstruction of IL-176	4.4	11/28/11	04/16/12	3.7
26	IL	Kendall	66985	Reconstruct US-34	15.5	11/28/11	04/09/12	15.2
27	IL	Shelby	74467	Rehab I-57 Effingham-Shelby County Line to US-45 (8.7 miles)	14.0	11/28/11	02/09/12	11.0
28	IL	Jackson	78049	Reconstruct IL-4	3.4	11/28/11	02/06/12	4.2
29	IL	Cook	60M79	Reconstruction of I-90	3.4	11/28/11	03/20/12	3.9
30	IL	Cass	72B55	Reconstruct IL-78	2.9	11/28/11	02/09/12	2.7
31	IL	Sangamon	72F01	Reconstruct I-72	2.7	11/28/11	02/09/12	2.0
32	IL	Wayne	74216	Reconstruct IL-15 bridge	3.9	12/01/11	02/09/12	2.7
33	IL	St. Clair	76884	Replace IL-15 bridge	18.9	12/01/11	04/27/12	14.4
34	IL	Jasper	94437	Reconstruct IL-33	15.0	12/01/11	04/03/12	14.9
35	IL	St. Clair	76415	Resurface/Rehab I-64	12.0	12/07/11	02/10/12	13.0
36	IL	Madison	76B80	Rehab 4.3 miles IL-140/IL-111	5.3	12/07/11	02/06/12	5.4
37	IL	Cook	62377	Reconstruct IL-31 & IL-176	2.5	01/25/12	05/10/12	2.8
38	IL	McHenry	62537	Reconstruct IL-31 & IL-176	12.1	01/25/12	06/13/12	10.2
39	IL	McDonough	68691	US-67 bridge reconstruction	2.7	01/25/12	04/02/12	4.0
40	IL	Tazwell	68914	Reconstruct I-155	17.0	01/25/12	03/20/12	18.7
41	IL	Cumberland	74252	Resurface 13 miles IL-121	5.8	01/25/12	05/24/12	4.6
42	IL	Williamson	78216	Improve IL-13/Greenbriar Road intersection	4.2	01/25/12	04/03/12	3.7
43	IL	Williamson	98859	Reconstruct IL-13 over BNSF Railway	41.0	01/25/12	04/03/12	19.7
44	IL	Kane	60H45	Reconstruct US-20 @ McLean Blvd	40.0	01/25/12	06/12/12	34.7
45	IL	Jo Daviess	64C94	Reconstruct US-20	7.0	01/25/12	04/02/12	6.8
46	IL	LaSalle	66A48	Resurface of I-80 from 0.5 mile east of IL-178 to Fox River Bridge (12.1 miles)	21.7	01/25/12	04/23/12	20.3
47	IL	Winnebago	64515	Reconstruct IL-2	13.5	02/29/12	08/21/12	13.4
48	IL	Henry	64G09	Improve IL-17 and US-34	4.9	02/29/12	05/17/12	4.4
49	IL	Winnebago	64H72	Rehab I-39 bridge over Kishwaukee River	2.8	02/29/12	05/17/12	2.6
50	IL	Edwards	74247	Resurface 13 miles of IL-130	5.1	04/26/12	07/13/12	5.7
51	IL	Fulton	88795	Reconstruct US-24	6.4	04/26/12	07/19/12	8.0
52	IL	DuPage	60P41	Replace pump station/IL-59 Improvements	4.0	04/26/12	08/02/12	6.6
53	IL	Will	60T40	Reconstruction of I-57	5.2	04/26/12	07/13/12	4.2
54	IL	Peoria	68A30	Reconstruction of IL-6	2.1	04/26/12	07/30/12	2.0
55	IL	St. Clair	76D06	Reconstruct intersection at IL-15/158	5.5	04/26/12	07/30/12	4.7
56	IL	Marion	76F90	Resurface 18.7 miles of I-57	17.1	04/26/12	07/20/12	15.4

Attachment A - PLA PROJECTS APPROVED BY THE FHWA (5/7/10 to Present)

#	State	County	State Contract #	Description	Cost (M) est.	Approved**	Award	Award Cost (M)
57	IL	Christian & Sangamon	72829	Reconstruction of IL-29	50.0	04/30/12	07/30/12	41.7
58	IL	Christian	72E12	IL-104 Bridge & Lane Rehab - Pawnee to Auburn	3.4	04/30/12	07/13/12	3.0
59	IL	Henry,Rock Island,Whiteside	64H77	I-74, I-80, I-88 & I-280 safety improvements	4.9	04/30/12	07/18/12	2.0
60	IL	Saline	78290	Resurface 2.84 miles of IL-34	3.0	05/01/12	06/27/12	2.5
61	CA	Los Angeles	HD-7961	Reconstruct Gerald Desmond Bridge (Ocean Blvd) in Port of Long Beach D-B	1000.0	06/19/12		
62	MA	Suffolk & Middlesex	72699	Longfellow Bridge Rehab D-B project	260.0	06/21/12	02/27/13	255.5
63	IL	Kendall	60I32	Reconstruct US-30 Briarcliff Rd to US-34 (2.4 miles)	25.5	06/25/12	01/22/13	22.3
64	IL	Kane/Kendall	60I33	Reconstruction US-30 at IL 31 & BNSF RR (0.8 miles)	21.3	06/25/12	03/06/13	21.2
65	IL	Lake	60L77	Reconstruct I-94 WI state line to IL-173 (2.61 miles)	35.9	06/25/12	10/23/12	29.2
66	IL	Williamson	78203	Add lanes in each direction on IL-13	4.0	06/26/12	12/10/12	3.2
67	NY	Rockland & Westchester	D214187	Tappan Zee Hudson River Crossing (I-87/I-287) Design-Build		07/11/12	01/18/13	3142.0
68	NY	Orange	D262058	Reconstruct/replace bridge on Rt 17/Exit 122	70.6	07/13/12		
69	IL	Cook	60M57	IL-83 Signalization Improvements (Kedzie Ave to Western Ave)	10.4	08/10/12	12/17/12	22.2
70	IL	Kane	60P65	Rehab IL-31 and Mooseheart RD Intersection	2.4	08/10/12	04/30/13	2.0
71	IL	Lee/Ogle/Stephenson	64H76	Safety upgrades along various routes (I-39/ US-20)	2.2	08/10/12	10/11/12	1.3
72	IL	Greene	76F25	Resurface 6.65 miles of US-67	2.4	08/10/12	11/02/12	2.2
73	IL	St. Clair	76F69	IL-3 Bridge Construction under MLK approach bridges north of Riverpark Drive	2.0	08/10/12	04/05/13	1.8
74	IL	Tazwell	68620	Reconstruct the I-74/I-155 interchange	85.0	09/28/12	03/06/13	86.6
75	IL	Champaign	70109	Replace bridge on I-70	2.7	09/28/12	12/10/12	2.4
76	IL	Vermilion	70967	Replace medial cable barrier on I-74	2.3	09/28/12	12/05/12	2.0
77	IL	Vermilion	70968	Replace medial cable barrier on I-74	2.7	09/28/12	12/05/12	2.4
78	IL	Cumberland	74416	Replace 4 substructures on I-70	30.6	09/28/12	12/05/12	21.3
79	IL	Cumberland	74466	Rehabilitate 7.2 miles on I-70	7.0	09/28/12	12/18/12	10.2
80	IL	Pulaski & Union	78289	Reconstruct of I-57	6.3	09/28/12	12/10/12	6.2
81	IL	Vermillion	90939	Widen & resurface US-36	6.2	09/28/12	12/20/12	6.9
82	IL	Stephenson	64E76	Remove/replace deck of bridge over CC&P RR	2.7	09/28/12	12/05/12	2.1
83	IL	Kane	60A95	Improve an intersection on IL-31	2.8	09/28/12	02/25/13	3.0
84	IL	DuPage	60P42	Construct 5 concrete retaining walls on IL-59	5.4	09/28/12	07/17/13	5.2
85	IL	Cook	60T35	Widen/reconstruct Willow Road	22.7	09/28/12	02/13/13	27.2
86	MA	Essex	73274	Replace I-95 Whittier Bridge D-B project	285.0	10/25/12	02/27/13	292.1
87	IL	Kendall	66420	Reconstruct IL-71	24.0	12/03/12	04/03/13	21.4
88	IL	Henderson	68409	Reconstruct US-34	50.0	12/03/12	05/02/13	40.5
89	IL	Peoria	68883	Replace I-474 bridge deck @ Maxwell Road	4.0	12/03/12	04/02/13	2.2
90	IL	McLean	70783	Resurface US-136	2.1	12/03/12	02/05/13	2.1
91	IL	Christian	72961	Reconstruct US-51	39.0	12/03/12	02/27/13	27.6
92	IL	Macon	74156	Resurface 10.7 miles of IL-48	4.3	12/03/12	05/22/13	4.3
93	IL	Effingham & Clay	74450	Resurface I-57	9.2	12/03/12	07/08/13	7.6
94	IL	Coles	74511	Resurface US-45	4.2	12/03/12	07/08/13	3.3
95	IL	Shelby & Moultrie	74552	IL-128 safety improvements	2.7	12/03/12	04/02/13	3.3
96	IL	St. Clair	76848	Construct .2 miles I-3 on new alignment	22.5	12/03/12	11/06/13	18.3
97	IL	Lawrence	94977	Resurface IL-1	3.6	12/03/12	07/18/13	4.0
98	IL	Cook	60G37	Reconstruct US-12	29.2	12/03/12	05/06/13	37.5
99	IL	DuPage	60I31	Replace IL-59 bridge	20.4	12/03/12	07/10/13	25.9
100	IL	Kane	60N13	Replace I-47 bridge over Virgil Ditch	2.3	12/03/12	02/13/13	1.7
101	IL	Cook	60P35	Reconstruct US-12	19.0	12/03/12	05/07/13	21.5
102	IL	Cook	60T33	Resurface I-190	10.0	12/03/12	02/13/13	4.9
103	IL	Will	60V41	Reconstruct I-57	6.1	12/03/12	04/22/13	5.9
104	IL	Henry	64F25	Remove/replace culverts	2.9	12/03/12	12/12/13	2.9
105	IL	Sangamon	72F23	Resurface IL-4 & IL-97	2.7	12/03/12	02/25/13	2.7
106	IL	Cass	72F69	IL-125	5.6	12/03/12	05/22/13	5.5
107	IL	Madison	76A89	Resurface I-255	18.7	12/03/12	02/25/13	15.5
108	IL	Monroe	76F51	Widen IL-3 & reconstruct Vanderbrook Drive	3.4	12/03/12	06/06/13	3.7

Attachment A - PLA PROJECTS APPROVED BY THE FHWA (5/7/10 to Present)

#	State	County	State Contract #	Description	Cost (M)		Award	Award Cost (M)
					est.	Approved**		
109	IL	Rock Island	64341	Replace US-6 Shaffer Creek bridge & reconstruct Niabi Zoo Road	2.8	01/28/13	05/22/13	3.8
110	IL	Winnebago	64750	Reconstruct US-20/Rte 303 (West State St)	8.5	01/28/13	04/12/13	8.5
111	IL	Winnebago	64821	Resurface/widening/curbing IL-2	18.5	01/28/13	05/03/13	19.0
112	IL	Alexander	78344	US-51/IL-3	2.0	01/28/13	05/28/13	1.3
113	IL	Adams	72E31	US-24/IL-96	3.1	01/28/13	05/28/13	2.4
114	IL	Cook	60J14	Reconstruct IL-171 bridge over I-90	16.0	01/28/13	05/28/13	20.8
115	IL	DuPage	60R30	Reconstruct IL-59 (segment A)	30.0	01/28/13	07/31/13	34.6
116	IL	DuPage	60R31	Reconstruct IL-59 (segment B)	25.7	01/28/13	07/11/13	24.4
117	IL	DuPage	60T80	Replace signals @ IL-64/Swift Rd interchange & IL-64/ I-355 ramps	2.4	01/28/13	04/02/13	0.9
118	IL	Cook	60V61	Reconstruct bridge/ intersection @I-94/Stony Island Feeder	7.0	01/28/13	05/22/13	10.8
119	IL	Cook	60W07	Reconstruct US-45 (131st to 179st) project - remove median/replace culverts (segment A)	2.0	01/28/13	04/02/13	1.4
120	IL	Cook	60W09	Reconstruct US-45 (131st to 179st) project - remove median/replace culverts (segment B)	2.0	01/28/13	04/02/13	2.0
121	IL	Carroll & Jo Daviess	64H85	Pavement Rehab IL-84 in Hanover	3.9	01/28/13	06/09/14	3.6
122	IL	McDonough	68A42	Construct Macomb Bypass (IL-336/IL-110) project - Grading	34.5	01/28/13	07/09/13	33.0
123	IL	Sangamon	72C90	Road resurfacing	13.2	01/28/13	03/03/14	14.8
124	IL	Madison	76F27	Resurface 7.85 miles IL-143	2.6	01/28/13	04/02/13	2.0
125	IL	Iroquois	66944	Road profiling & bridge replacements I-57	5.2	02/01/13	04/02/13	5.8
126	IL	Mason	72E03	Road resurfacing/Shoulder repair	2.9	02/01/13	07/10/13	2.9
127	IL	St. Clair	76E89	IL-13 resurfacing	2.4	03/06/13	06/07/13	1.1
128	IL	Cook	60F05	US-45; add lane (2.80 miles)	19.4	03/06/13	07/25/13	29.7
129	IL	Will	60L69	Reconstruct I-57	17.7	03/06/13	04/14/14	28.9
130	IL	Cook	60M61	US-45 add lane (1.93 miles)	16.4	03/06/13	07/03/13	26.9
131	IL	Cook	60M62	US-45 1.79 add lane (miles)	25.6	03/06/13	07/08/13	32.9
132	IL	Madison	76B85	IL-159 widening	11.5	03/09/13	07/08/13	11.8
133	IL	Rock Island & Henry	64D23	Replace I-74/280 bridges over Coal Creek	20.1	03/22/13	05/22/13	17.7
134	IL	Winnebago	64J23	Pavement Rehab on US Bus 20 in Rockford	3.3	03/22/13	05/21/13	2.3
135	CA	Contra Costa	0662-6R4101-14	Reconstruct Alhambra Valley Road	1.4	04/02/13		
136	CA	Contra Costa	0662-6R4255-10	Vasco Rd Safety Improvements - Phase II	10.6	04/02/13		
137	IL	Clinton	76479	Bridge Construction	14.5	04/12/13	06/07/13	10.6
138	IL	Monroe	76817	Widening IL-3 to 5 lanes/Intersection Improvement at IL-156/Lakeview Drive	25.6	04/12/13	07/26/13	17.6
139	IL	Perry	78351	Resurface 11.7 miles of IL-154	2.8	05/08/13	06/27/13	3.0
140	IL	Grundy	66873	Replacement of I-80 Bridge over Minooka Rd	6.3	05/09/13	07/08/13	7.0
141	IL	Iroquois	66942	Replacement of I-57 Bridge over Old IL-45	5.8	05/09/13	07/08/13	6.0
142	IL	Peoria	68614	Resurface US-150	4.2	05/09/13	01/22/14	3.1
143	IL	Tazwell	68757	Replacement of IL-9 Bridge over Mud Creek	2.3	05/09/13	07/08/13	2.3
144	IL	Champaign	70700	Replace Bridge on I-74	5.5	05/09/13	07/08/13	4.3
145	IL	Richland	74409	Bridge & Pavement Repairs on IL-130	4.8	05/09/13	07/08/13	4.5
146	IL	Shelby	74474	Resurface IL-16	4.3	05/09/13	07/08/13	3.1
147	IL	Macon	74537	Resurface IL-48	5.5	05/09/13	07/09/13	5.5
148	IL	St. Clair	76850	Paving newly constructed IL-3	12.2	05/09/13	07/10/13	3.6
149	IL	Williamson	78258	Add lane on IL-13	10.0	05/09/13	08/30/13	7.9
150	IL	White	78287	Resurface 9.9 miles of IL-1	2.6	05/09/13	07/09/13	2.6
151	IL	White	78305	Resurface IL-14	3.0	05/09/13	07/09/13	2.4
152	IL	Franklin	78317	Reconstruct 3 miles of IL-37	2.2	05/09/13	07/09/13	2.6
153	IL	Logan	72E11	Bridge Deck Repair on I-55	13.4	05/09/13	08/09/13	17.3
154	IL	St. Clair	76E88	Resurface 6.6 miles of IL-13	2.4	05/09/13	07/08/13	1.6
155	IL	Cook	60F63	Bridge Replacement on I-94 at Ohio Street	12.5	05/09/13	07/10/13	16.4
156	IL	Cook	60J12	Replace I-94/Stony Island Feeder Bridge	25.1	05/09/13	07/25/13	30.0
157	IL	Boone	64G97	Add new lanes on US 2 Business	3.3	05/09/13	07/08/13	3.2
158	IL	LaSalle	66C83	Repair Shoulders/Add Rumble Strips on I-39	3.7	05/09/13	07/08/13	3.0
159	IL	LaSalle	66C98	Repair Shoulders/Install Rumble Strips on I-39	4.5	05/09/13	07/08/13	3.0
160	IL	Sangamon	72C88	Resurface I-72	10.0	05/09/13	07/25/13	10.9



Attachment A - PLA PROJECTS APPROVED BY THE FHWA (5/7/10 to Present)

#	State	County	State Contract #	Description	Cost (M)		Award	Award Cost (M)
					est.	Approved**		
161	IL	Madison	76D99	Resurface 2.9 miles I-55	17.1	05/09/13	07/09/13	18.4
162	IL	Jersey	76F24	Resurface & Replace Guardrail on IL-100		05/09/13	07/17/13	3.6
163	IL	Randolph	76F92	Resurface 6.9 miles of IL-3		05/09/13	07/09/13	3.6
164	IL	Madison	76F97	IL-270 safety improvements (12.41 mi guardrail)	2.2	05/09/13	07/08/13	1.7
165	IL	Madison	76G06	Resurface various intersections along IL-3		05/09/13	07/08/13	1.8
166	IL	Winnebago	64988	IL-173 Reconstruction (Alpine to Mitchell)	22.0	06/17/13	02/04/14	28.0
167	IL	Logan	72789	BL I-55 Reconstruction	13.0	06/17/13	08/22/13	12.0
168	IL	Effingham	74295	I-57/70 Reconstruction	60.5	06/17/13	11/04/13	61.6
169	IL	Cook	60W25	Morgan St Bridge at I-290/Congress Parkway Improvements	15.1	06/17/13	08/22/13	18.5
170	IL	Rock Island	64H11	IL-92 Widening & Shoulder reconstruction	5.0	07/09/13	09/16/13	6.2
171	IL	Sangamon	72501	Reconstruct/Resurface IL-29	9.0	08/08/13	03/03/14	9.7
172	IL	Cook & DuPage	60K77	Reconstruct I-55 Structure over County Line Rd	6.5	08/08/13	10/11/13	7.4
173	IL	Cook	60L70	I-94 to US-41 reconstr 2 bridges	61.8	08/08/13	03/19/15	73.9
174	IL	Cook	60N18	Safety Improvements to US-20	2.2	08/08/13	12/10/13	2.3
175	IL	Rock Island	64B84	Construct New 41st Drive Bridge over IL-5	11.0	08/08/13	01/10/14	16.2
176	IL	Rock Island	64D18	Replace IL-92 Big Branch Creek Bridge	2.5	08/08/13	11/01/13	1.3
177	IL	Carroll	64D83	Reconstruction US-52 over Carroll Creek	3.9	08/08/13	10/11/13	4.1
178	IL	Kankakee	66750	Replace I-57 bridge over Kankakee River	24.0	09/26/13	12/18/13	19.3
179	IL	Bureau	66998	Replace I-80 bridge over Hennepin Canal	6.5	09/26/13	12/10/13	5.2
180	IL	Knox	68759	Replace IL-97 bridge over the Spoon River	9.8	09/26/13	12/10/13	5.5
181	IL	McLean	70570	Replacement of I-55 bridge over I-74	13.1	09/26/13	12/10/13	11.6
182	IL	Adams & Pike	72781	Reconstruct IL-96	5.0	09/26/13	04/03/14	5.0
183	IL	Peoria	88792	Widen & resurface IL-96	6.6	09/26/13	03/11/14	8.2
184	IL	Jo Daviess	64E08	Replace US-20 bridge over the Apple River	3.1	09/26/13	12/10/13	5.2
185	IL	Cook	60J11	Replace IL-64 bridge over Des Plaines River	8.2	09/26/13	04/28/14	9.8
186	IL	McHenry	60V72	Reconstruct/widen IL-31	8.0	09/26/13	04/14/14	5.2
187	IL	Cook	60W26	Reconstruct I-90/I-94/I-290 interchange	25.0	09/26/13	12/10/13	42.6
188	IL	Winnebago	64D19	Replace US-20 Bypass bridge over Rock River	27.0	09/26/13	12/20/13	20.8
189	IL	Winnebago	64H70	Reconstruct IL-2 & Roscoe Rd Intersection	5.6	09/26/13	05/01/14	5.9
190	IL	Grundy	66B83	Reconstruct IL-47	35.6	09/26/13	12/23/13	38.4
191	IL	Christian	72A61	Reconstruct IL-48 & IL-29	2.1	09/26/13	12/10/13	1.9
192	IL	St Clair	76D22	Resurface I-64	16.4	09/26/13	12/18/14	15.3
193	IL	Kankakee	66905	FAP 41	7.0	11/26/13	04/07/14	8.2
194	IL	Champaign	70663	US-150 roadway improvements for 6 miles	7.0	11/26/13	05/27/14	6.8
195	IL	White	78282	Rehab 7.1 miles of I-64 (EB & WB)	12.0	11/26/13	03/03/14	6.5
196	IL	Cook	60L73	Reconstruction LaGrange Rd/Joliet Rd Intersection	4.3	11/26/13	03/11/14	4.2
197	IL	Lake	60N22	Reconstruct IL-132 Over Des Plaines River	2.2	11/26/13	04/01/14	2.5
198	IL	Cook	60V34	Safety Improvements US 43/IL 171	2.0	11/26/13	03/03/14	1.6
199	IL	Cook	60W29	Peoria St. Bridge @ I-290/Congress Parkway Reconstruction	17.8	11/26/13	04/03/14	23.6
200	IL	Madison	76F10	Resurface 4.5 miles of I-255	17.5	11/26/13	03/03/14	17.4
201	IL	St Clair	76G37	Rehab 8.8 miles of EB IL-15	4.2	11/26/13	03/03/14	4.9
202	IL	St Clair	76G38	Rehab 8.8 miles of WB IL-15	4.2	11/26/13	03/03/14	4.9
203	IL	Wayne	74512	Resurface US-45	3.0	01/23/14	04/03/14	2.4
204	IL	Williamson	78277	Rehab Herrin Rd	5.4	01/23/14	04/03/14	5.1
205	IL	Cook	60W71	I-90/94/290 Harrison St. Bridge (east) Rehab	8.2	01/23/14	06/09/14	10.8
206	IL	Henry	64G21	Pavement Rehab IL-92	2.7	01/23/14	04/03/14	2.4
207	IL	JoDaviess	64H62	US-20, Tippet Rd to IL-84	2.0	01/23/14	04/03/14	2.1
208	IL	Lee/Ogle	64J29	Resurface IL-251 from I-88 to Chicago Rd	3.7	01/23/14	04/03/14	3.2
209	IL	DeKalb	66D36	IL-64 Safety Improvements	2.4	01/23/14	04/03/14	1.7
210	IL	Logan	72B82	IL-20 Rehab	5.6	01/23/14	04/03/14	3.7
211	MN	St Louis	SP-069-733-024	11.6 miles resurfacing on CSAH-133	4.0	03/13/14		
212	CA	Contra Costa	BRLO-5928(045)	Replace Orwood Road Bridge	5.7	03/19/14		
213	CA	Contra Costa	BRLO-5928(068)	Replace Marsh Creek Detention Facility Bridge	1.2	03/19/14		
214	CA	Contra Costa	BRLS-5928(067)	Replace San Pablo Avenue Bridge	2.7	03/19/14		
215	IL	Peoria	68683	Allen Rd/Old IL-176 Improvements	12.9	03/24/14	06/09/14	12.4
216	IL	Vermilion	70614	Replace Bridge on IL-119	2.5	03/24/14	06/09/14	2.6
217	IL	Sangamon	72890	Wabash Avenue widening and improvements	19.5	03/24/14	06/09/14	25.6

Attachment A - PLA PROJECTS APPROVED BY THE FHWA (5/7/10 to Present)

#	State	County	State Contract #	Description	Cost (M)		Award	Award Cost (M)
					est.	Approved**		
218	IL	Fayette	74175	I-70 Bridge Replacement	47.5	03/24/14	06/09/14	19.6
219	IL	Shelby & Effingham	74610	Safety Improvements on IL-32 from IL-16 to IL-33, 16.7 miles	3.4	03/24/14	06/09/14	2.3
220	IL	Williamson	78221	New IL-13 interchange & overpass at Wolf Creek Road	26.0	03/24/14	06/09/14	24.1
221	IL	Jefferson	78276	I-57/64 pavement rehab & bridge rehab	8.5	03/24/14	06/09/14	12.8
222	IL	Saline	78401	Remove/Replace NB/SB Lane of IL-34 North of Harrisburg	3.0	03/24/14	06/09/14	3.3
223	IL	Bond	76D21	I-70 Resurfacing 4.5 miles & Bridge Repair	11.4	03/24/14	06/09/14	8.5
224	IL	Madison	76G60	Resurface 4.5 miles of IL-3	2.1	03/24/14	06/09/14	2.0
225	IL	Washington	76G61	Resurface 9.86 of IL-177	2.8	03/24/14	06/09/14	3.1
226	IL	Peoria	68481	IL-29	2.0	05/06/14	07/25/14	1.5
227	IL	Peoria	68697	IL-8 Reconstruction	3.2	05/06/14	07/25/14	3.0
228	IL	Cumberland	74386	I-70 resurfacing 7.5 miles	5.7	05/06/14	08/26/14	2.0
229	IL	Macon	74475	IL-128	2.8	05/06/14	07/25/14	3.0
230	IL	White	78379	IL-1 improvements	3.2	05/06/14	07/25/14	3.2
231	IL	Cook	60J15	Rehab 63rd St Bridge over I90/94 & CTA	8.3	05/06/14	07/25/14	8.3
232	IL	Kane	60T09	US-20 Intersection Improvements (CMAQ \$\$)	2.0	05/06/14	09/03/14	3.8
233	IL	Kane	60T10	US-20 Intersection Improvements (CMAQ \$\$)	3.3	05/06/14	08/26/14	5.5
234	IL	Cook	60W28	FAI 90/94/290 Interchange reconstruction	46.0	05/06/14	08/15/14	55.8
235	IL	McHenry	60W91	US-14	2.8	05/06/14	07/25/14	2.5
236	IL	Will	60X60	I-55 rehab - Blodgett Rd at Grant Creek	2.0	05/06/14	07/25/14	1.8
237	IL	Rock Island	64G65	I-88 Resurfacing	14.5	05/06/14	07/25/14	15.6
238	IL	Carroll	64J31	Resurfacing	2.3	05/06/14	07/25/14	2.2
239	IL	Rock Island	64J68	Reconst 3rd Ave - 19th St to 23rd St in Moline	7.3	05/06/14	07/31/14	6.9
240	IL	LaSalle	66A35	Resurfacing I-80	8.3	05/06/14	07/25/14	8.5
241	IL	Kendall	66D39	IL-126 Safety Improvements	2.1	05/06/14	08/25/14	1.4
242	IL	McLean	70A28	I-39 Reconstruction	11.3	05/06/14	07/25/14	12.8
243	IL	Marion	76F28	US-50 Resurf & Guardrail - 6.44 miles	3.3	05/06/14	07/25/14	3.1
244	IL	Madison	76G58	IL-140 resurfacing - 6.64 miles	2.0	05/06/14	07/25/14	3.1
245	CT	New Haven	151-273	I-84 Reconstruct 2.7 miles in Waterbury	448.0	05/28/14		
246	IL	Coles	74423	IL-16/Harrison Ave Turnlanes & Resurfacing	3.0	06/18/14	01/17/15	2.6
247	IL	Kane	60N38	IL-38 reconstruction	4.4	06/18/14	08/25/14	4.7
248	IL	Boone	64H90	14 mile resurfacing IL-76 WI SL to US-20 Bus	4.2	06/18/14	09/18/14	3.9
249	IL	Madison	76G24	IL-203 resurfacing 3.3 miles	4.4	06/18/14	08/26/14	1.3
250	CA	LosAngeles & Orange	123545	6th St Viaduct/Bridge Replacement (City of LA)	419.0	06/24/14		
251	NY	Monroe	4940T7	Reconstruct Segment of Rochester Inner Loop Express into a modern day "complete street"	23.6	06/27/14		
252	IL	Randolph	76409	Root Rd over Kaskaskia River Bridge Rehab	2.7	08/05/14	10/24/14	2.4
253	IL	Alexander	78400	US-60/62	3.0	08/05/14	10/22/14	2.8
254	IL	Cook	60J16	IL Rte 171 SB - Bridge Rehab	38.6	08/05/14	10/24/14	26.2
255	IL	Will	60L71	US-6/IL-7 Widening reconstr Gougar Rd to Will Rd	55.7	08/05/14	04/03/15	57.1
256	IL	Cook	60L72	US-6/IL-7 Widening Will Rd to Ravinia Ave	48.5	08/05/14	03/12/15	47.2
257	IL	Kane	60T27	US20 roadway improvements	5.7	08/05/14	03/19/15	5.2
258	IL	Cook	60W77	IL 171 over I-55 Bridge Replacement	7.8	08/05/14	10/24/14	8.8
259	IL	Madison	76F13	I-70 reconstruct 9.14 miles	25.0	08/05/14	10/24/14	29.9
260	IL	Clinton	76G31	IL161 Resurfacing 15 miles	6.1	08/05/14	11/05/14	3.7
261	NY	Kings & Queens	D900011	BQE/I-278 Replacement of Kosciuszko Bridge over Newton Creek (D-B)	550.0	08/05/14	05/23/14	554.8
262	CA	Contra Costa	0662-6R4025	Marsh Creek Safety Improvements	1.2	09/16/14		
263	MA	Hampden	607731	I-91 Viaduct rehab over East & West Columbus Ave in Springfield	230.0	09/23/14		
264	MN	St Louis	SP-069-609-038	Martin Rd pavement rehab	3.1	09/23/14		
265	NY	Westchester	8760.92	Ashford Ave Bridge Rehab	20.0	10/02/14		
266	CA	Contra Costa	STPL_5928(120)	Countywide overlays - Pleasant Hill Rd, Byron Hwy, & Vasco Rd	2.5	10/02/14		
267	IL	Marshall	68580	IL-89	5.6	10/14/14	12/30/14	6.1
268	IL	Lawrence	74246	IL-250 bridge replacement	3.7	10/14/14	01/07/15	2.8
269	IL	Coles	74350	IL-133 pavement rehab	4.1	10/14/14	12/30/14	3.1
270	IL	Moultrie	74357	IL-32 bridge rehab	5.8	10/14/14	12/30/14	2.7

Attachment A - PLA PROJECTS APPROVED BY THE FHWA (5/7/10 to Present)

#	State	County	State Contract #	Description	Cost (M)		Award	Award Cost (M)
					est.	Approved**		
271	IL	Macon	74624	IL-121/48 pavement rehab	4.8	10/14/14	04/07/15	5.7
272	IL	Jersey	76789	IL-3 pavement rehab	10.6	10/14/14	02/11/15	13.7
273	IL	Williamson	78380	I-57	21.1	10/14/14		
274	IL	Jefferson	78437	I-57	7.8	10/14/14		
275	IL	Will	60P95	US-30 widen/reconstr IL-59 tol-55	25.8	10/14/14	03/09/15	21.0
276	IL	Kane	60X70	US-30 @ Dugan Rd intersection reconstr	7.8	10/14/14	03/26/15	8.5
277	IL	Will	60X84	I-55 inchange ramp constr	10.5	10/14/14	03/23/15	8.9
278	IL	Whiteside	64C17	IL-40 bridge replacemnt @ Hennepin Canal Feeder	3.3	10/14/14	12/30/14	5.2
279	IL	Henry	64G63	I-80 pavement rehab	10.0	10/14/14	12/30/14	8.6
280	IL	Henry	64G64	I-80 pavement rehab	21.0	10/14/14	12/30/14	18.2
281	IL	Henry	64J43	US-6/IL-84 intersection reconstr	3.6	10/14/14	12/30/14	5.0
282	IL	Grundy	66B27	I-80	2.8	10/14/14	12/30/14	3.1
283	IL	Kendall	66B84	IL-47	62.0	10/14/14	01/17/15	46.2
284	IL	Grundy	66B91	US-67 bridge reconstruction	3.4	10/14/14	12/30/14	2.6
285	IL	Knox	68B85	I-74	5.5	10/14/14	12/30/14	3.0
286	IL	McLean	70A20	I-39	6.1	10/14/14		
287	IL	Sangamon	72B54	I-72	20.0	10/14/14	12/30/14	21.6
288	IL	Morgan/Pike	72B58	IL-104/US-67	61.9	10/14/14	03/12/15	75.1
289	IL	Sangamon	72G47	I-55	4.6	10/14/14	12/30/14	5.5
290	IL	St. Clair	76B03	Illinois Ave bridge rehab	15.0	10/14/14	12/30/14	15.9
291	IL	St. Clair	76G09	I-64 pavement rehab	27.0	10/14/14		
292	MN	St Louis	SP-069-609-013	Arlington Ave pavement rehab	2.0	10/27/14		
293	IL	Iroquois	66736	IL-1 Bridge remove/replace	3.7	12/02/14	03/04/15	4.8
294	IL	Macon	74515	IL48/Wyckles Rd reconstr	2.1	12/02/14		
295	IL	Peoria	89657	Nebraska St Bridge	0.8	12/02/14	03/12/15	0.9
296	IL	Lake	60K99	US41 resurfacing	8.0	12/02/14	03/12/15	11.6
297	IL	Cook	60W30	I90/94/290 Taylor St Bridge Rehab	14.2	12/02/14	04/03/15	17.7
298	IL	Cook	60X61	I90/94/290 WB resurfacing	9.5	12/02/14	04/16/15	20.5
299	IL	Cook	60Y26	US6/179 St realignment	2.5	12/02/14		
300	IL	DuPage	60Y95	IL390/I290 interchange reconstr	43.0	12/02/14	04/23/15	36.5
301	IL	Henry	64C05	I74/I80 resurfacing	14.6	12/02/14	03/04/15	16.6
302	IL	Ogle & Winnebago	64G62	I39 resurfacing	30.0	12/02/14	03/04/15	33.0
303	IL	Morgan	72A97	IL-78 bridge replace; resurfacing	3.8	12/02/14	03/04/15	3.3
304	IL	Hancock	72C60	IL9/IL94 pavement reconstruction	3.4	12/02/14		
305	IL	Sangamon	72F49	I-55 bridge deck replacement	4.2	12/02/14	03/04/15	4.0
306	IL	Kankakee	66982	I-57 Pavement Rehab	51.0	01/16/15		
307	IL	Vermillion	70788	IL49(N) to US150 resurfacing	12.7	01/16/15	04/15/15	13.1
308	IL	Champaign	70844	IL47 resurfacing	7.0	01/16/15	04/15/15	8.2
309	IL	Pike	72840	IL100 R&R 3 bridges	2.3	01/16/15	04/02/15	1.4
310	IL	Union & Johnson	78286	I57 reconstruction	31.7	01/16/15	04/16/15	30.0
311	IL	Union & Pulaski	78319	I57(SB) reconstr resurface	7.9	01/16/15	04/15/15	8.1
312	IL	"multicounty D9"	78396	Guardrail, shoulder improvements	2.2	01/16/15	04/03/15	0.3
313	IL	DuPage	60W55	IL83/63 St culvert replacement	3.6	01/16/15	04/23/15	4.3
314	IL	Lake	60W99	US41 safety improvements	2.7	01/16/15		
315	IL	Cook	60X56	I-90 flyover bridge project	36.7	01/16/15		
316	IL	Champaign	70A54	IL130 resurfacing	3.0	01/16/15	04/03/15	2.9
317	IL	Sangamon	72G92	I72 pavement rehab	11.0	01/16/15	03/27/15	8.8
318	IL	Jackson	78056	Replace IL-3 bridges over Big Muddy River	13.0		05/17/12	11.9
319	MN	St Louis	069-604-073	CSAH 24 to Rice Lake Rd - Sidewalk construction	0.4	09/18/15		
320	MN	St Louis	069-609-040	CSAH 9 - Resurfacing; utility improvements; add bike lanes	9.5	09/18/15		
321	MN	St Louis	069-623-032	CSAH 23 to Buyck Rd - 16 miles pvmt preservation	4.8	09/18/15		
322	DC	Washington		South Capital Street Corridor Project - Phase I	608.0	02/09/16		
323	CA	Contra Costa	HRRRL-5928(117)	Byron Hwy/Camino Diablo Intersec Improve	2.3	05/06/16		
324	PA	Montgomery	80021	SR202/Sect 510 Markley St Reconstruction	25.0	01/09/17		
325	IL	Cook	"various"	City of Chicago "Multi-PLA" on projects >\$25,000				

\*\* Information sorted by Approved date

**TABLE B - CITY OF CHICAGO**  
**PLA PROJECTS APPROVED BY THE FHWA (5/7/10 to Present)**

#	State Contract #	Description	Cost (M) est.	Approved**	Award	Award Cost (M)
1	C-88-009-11	Madison Street Viaduct over Chicago Union Station Tracks		01/25/11	06/02/11	6.8
2	C-88-011-10	Arterial Resurfacing #58 (FAR SOUTH)		09/07/10	06/30/11	7.8
3	C-88-010-10	Arterial Resurfacing #57 (SOUTH)		09/07/10	06/30/11	7.4
4	C-88-012-10	Torrence Ave vertical lift bridge rehab		11/19/10	06/30/11	24.1
5	C-88-008-10	Arterial Resurfacing #55 (NORTH)		09/07/10	07/05/11	5.3
6	C-88-009-10	Arterial Resurfacing #56 (CENTRAL)		09/07/10	07/05/11	9.2
7	C-88-010-09	Bridge Painting - 2009 (Contract B)		09/07/10	07/18/11	1.3
8	C-88-009-09	Bridge Painting - 2009 (Contract A)		09/10/10	07/22/11	0.8
9	C-88-038-10	Arterial Street ADA Ramps - 2010 (South)		12/16/10	08/26/11	2.8
10	C-88-039-10	Arterial Street ADA Ramps - 2010 (Central)		12/16/10	08/26/11	2.8
11	C-88-002-11	City Wide Miscellaneous Viaduct Improvements - TIGER		10/15/10	09/08/11	4.1
12	C-88-023-10	Wacker Drive: Monroe Street to Van Buren Street	122.0	09/16/11	12/22/11	83.3
13	C-88-016-07	Undertake access improvements to US Rt41, Chicago	33.4	09/21/11	01/06/12	18.9
14	C-88-022-11	Kedzie Ave Bridges over Marquette Park Lagoons	6.5	09/21/11	02/08/12	6.2
15	C-88-020-02	Replacement of Fullerton Ave bridge and pedestrian walkway	15.5	09/07/11	02/10/12	11.6
16	C-88-008-12	Bike Sharing Program	22.5	11/29/11	05/07/12	65.0
17	C-88-019-11	Various Arterial Streets ADA Ramps - 2011 (Central)	3.3	01/19/12	06/25/12	2.4
18	C-88-015-12	Aerial Street Resurfacing Project Number 59-North Area	12.7	05/18/12	08/08/12	11.4
19	C-88-017-12	Arterial Street Resurfacing Project Number 61-South Area	14.5	05/18/12	08/08/12	12.7
20	C-88-016-12	Arterial Street Resurfacing Project Number 60-Central Area	14.5	05/18/12	08/20/12	12.7
21	C-88-018-11	Various Arterial Streets ADA Ramps - 2011 (North)	2.1	01/19/12	08/22/12	1.6
22	C-88-018-12	Arterial Street Resurfacing Project Number 62-Far South Area	13.3	05/18/12	09/25/12	12.5
23	C-88-041-12	For the improvement of the Wells Street Bridge over the Main Branch of the Chicago River	47.5	06/19/12	10/17/12	41.2
24	C-88-001-12	Painting of bridges & viaducts at various locations throughout City of Chicago (Project # 1)	1.9	01/19/12	11/28/12	1.7
25	C-88-002-12	Painting of bridges and viaducts at various locations throughout the City of Chicago (Project # 2)	1.6	01/19/12	11/28/12	1.4
26	C-88-014-11	Chicago Greenstreets Tree Planting Project at Various Westside Area Locations	0.5	01/19/12	01/28/13	0.4
27	C-88-003-12	Michigan Ave vaulted sidewalk ADA Ramps-2011: Lake Street to Van Buren Street	1.9	05/04/12	03/28/13	1.6
28	C-88-047-06	57th Street @ Lake Shore Drive: Traffic Mitigation & Circulation Enhancement.	3.0	12/06/12	04/25/13	2.0
29	C-88-035-06	Foster Ave at Kedzie Ave Streetscape; Foster Ave from Albany Ave to Kimball Ave	4.6	07/05/12	05/02/13	2.9
30	C-88-005-11	Milwaukee Ave Reconstruction Project - Kilpatrick Ave to Addison Street	9.6	11/29/12	05/08/13	6.6
31	C-88-004-12	Vaulted sidewalk ADA Ramp Program State Street corridor (Haddock Place to Jackson Street)	1.6	06/25/12	05/15/13	1.7
32	C-88-023-11	Various traffic signal modernization - 2009	5.3	08/08/12	07/18/13	4.1
33	C-88-008-08	Traffic Control signals @ various locations throughout the City of Chicago - 2008 Program	4.4	08/16/12	07/30/13	3.0
34	C-88-017-13	The improvement of Bloomingdale Trail, Ridgeway Av. to the Kennedy Expressway	61.0	04/25/13	08/20/13	53.8
35	C-88-043-12	Viaduct removal at Ashland Av4 over Pershing Road	12.5	12/11/12	10/10/13	11.4
36	C-88-012-13	Streets for Cycling, Project # 2 includes upgrading existing bicycle paths to attract new users and improve safety	2.5	06/17/13	10/25/13	1.4
37	na	Chicago Riverwalk - Phase 2 from State Street to LaSalle Street	42.3	08/23/13	11/07/13	43.1
38	C-88-001-01	Lakefront Bike Trail: Navy Pier Flyover consisting of new pedestrian bridge, furnishing structural steel, lighting, concrete	26.4	02/12/13	12/05/13	22.5
39	C-88-007-11	Chicago Greenstreets Tree Planting-Mid South Area	1.0	06/22/11	12/20/13	0.8
40	C-88-020-07	Gateway Green Kennedy Expressway landscaping enhancements.	1.0	02/07/13	12/23/13	0.5
41	C-88-022-12	Arterial Street ADA Ramps Project #54 - Far South Area	2.5	02/01/13	05/14/14	1.3
42	C-88-019-12	Arterial Street ADA Ramps Project #51 - North Area	2.5	02/01/13	06/18/14	2.5
43	C-88-021-12	Arterial Street ADA Ramps Project #53 - South Area	2.5	02/01/13	06/26/14	1.8
44	C-88-020-12	Arterial Street ADA Ramps Project #52 - Central Area	2.5	02/01/13	06/30/14	4.3
45	C-88-003-09	35th St over south Lake Shore Drive: bicycle & pedestrian bridge improvement	22.3	09/24/13	07/10/14	18.3
46	C-88-026-13	Arterial Street Resurfacing Project #65 (South Area)	12.8	05/19/14	07/24/14	7.2
47	C-88-029-13	Arterial Street Resurfacing Project # 66 (Far South Area)	11.3	05/19/14	08/05/14	6.2

TABLE B - CITY OF CHICAGO  
 PLA PROJECTS APPROVED BY THE FHWA (5/7/10 to Present)

#	State Contract #	Description	Cost (M) est.	Approved**	Award	Award Cost (M)
48	C-88-025-13	Arterial Street Resurfacing Project #63 (North Area)	10.4	05/19/14	08/06/14	5.8
49	C-88-028-13	Arterial Street Resurfacing Project # 64 (Central Area)	11.3	05/19/14	08/06/14	7.2
50	C-88-022-13	West Ridge Nature Preserve Pedestrian Trail, Chicago	3.5	02/21/14	08/14/14	4.5
51	C-88-015-10	Various Pin and Link Expansion Joint Retrofits	7.0	03/11/14		4.5
52	C-88-034-13	Painting of bridges & viaducts @ various locations throughout the City of Chicago-Project #3	1.5	05/28/14		
53	C-88-032-13	Painting of bridges & viaducts @ various locations throughout the City of Chicago-Project #4	1.5	05/28/14		
54	C-88-041-13	Fullerton Ave: Ashland to Racine Ave including removal/replacement of existing sidewalk & curb/gutter, ADA Ramps, HMA removal	5.4	07/11/14		
55	na	Chicago Riverwalk - Phase 3 from LaSalle Street to Lake Street	42.6	10/29/14		
56	C-88-026-06	Construct underpass @ intersection of Damen/Fullerton/Elston Avenues Chicago - improvement of Damen, Elston & Fullerton Avenues	16.0	12/24/14		
57	C-88-001-14	Streets for Cycling Project 2-Group B	2.3	02/12/15		
58	C-88-002-14	For the improvement of the Adams Street Viaduct over Union Station	35.9	02/27/15		
** Information sorted by Approved date						